
 

Daily Update
July 14

Repair Work
Devil’s Slide (post mile 39.14)

• Level ‘B’ (lower level ocean side) – All 58 tie backs now installed as of July
13.  Tie back stressing continued.

• Level ‘D’ (upper level cliff side) – Drilling for tie backs continued today
from the bench.  31 of 33 now installed.  Cable stressing continued.

Drilling at level D – south end of wall

Retaining (micropile) Wall

• Drilling and driving steel piles continued today.  55 of 99 now installed.

       Micropile drilling



Rock Bolts Above The Road
• Drilling continued today to install 50 rock bolts above the level D bracing

wall.

Surface drains
• Installing surface drains below level B is well underway as can be seen

from the photos below.

         


